


PROPOSAL FOR THE CONSTRUCTION OF 
CONTRACT No. DJ00433 IN UNION COUNTY, NORTH CAROLINA

Date_________________________ 20_____
DEPARTMENT OF TRANSPORTATION,

RALEIGH, NORTH CAROLINA
The Bidder has carefully examined the location of the proposed work to be known as Contract No. DJ00433; has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the proposal, the 
form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly understands the 
stipulations, requirements and provisions.  The undersigned bidder agrees to be bound upon his execution of the bid and 
subsequent award to him by the Department of Transportation in accordance with this proposal to provide the necessary contract 
payment bond and contract performance bond within fourteen days after the written notice of award is received by him.  The 
undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of construction; and to do all 
the work and to furnish all materials, except as otherwise noted, necessary to perform and complete the said contract in 
accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in the Project Special 
Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, as the case may be, for the 
various items given on the sheets contained herein.  
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work and 
required labor to construct and complete State Highway Contract No. DJ00433 in UNION COUNTY, for the unit or lump sum 
prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by said 
Department, which proposal, plans, and specifications show the details covering this project, and hereby become a part of this 
contract.  
The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads and 
Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a part of this 
contract; that, except as herein modified, all the construction and work included in this contract is to be done in accordance with 
the specifications contained in said volume, and amendments and supplements thereto, under the direction of the Engineer.  
If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or such 
other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and provisions 
herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.  
The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the basis for 
comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion of the work 
as may be deemed necessary or expedient.  
An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the unit 
prices, nor in the time allowed for the completion of the work, except as provided for the contract. 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department of 
Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this bid is 
accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of Transportation, 
under the condition of this proposal, within 14 calendar days after the written notice of award is received by him, as provided in 
the Standard Specifications; otherwise said deposit will be returned to the Bidder.



INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements.  Failure 
to comply with any requirement may cause the bid to be considered irregular and may be 
grounds for rejection of the bid.

For preparing and submitting the bid electronically, refer to Article 102-8(B) of the 2018 Standard 
Specifications. 

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital Signature 
from the approved electronic bidding provider for Division Contracts.

ELECTRONIC ON-LINE BID:
1.  Download entire proposal from Connect NCDOT website.  Download the electronic submittal file 

from the approved electronic bidding provider website.
2.  Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in 

conformance with Interested Parties List provision SP01 G02.
3. Prepare and submit the electronic submittal file using the approved electronic bidding provider 

software.
4.  Electronic bidding software necessary for electronic bid preparation may be downloaded from the 

Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx or 
from the approved electronic bidding provider website.

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
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 PROJECT SPECIAL PROVISIONS (GENERAL)

All work and materials shall be in accordance with the provisions of the General Guidelines of this 
contract, the Project Special Provisions, the North Carolina Department of Transportation 2018 
Standard Specifications for Roads and Structure, the North Carolina Department of Transportation 
2018 Roadway Standards Drawings, the current edition of the Manual on Uniform Traffic Control 
Devices (MUTCD). 

The Contractor shall keep himself/herself fully informed of all Federal, State and local laws, 
ordinances, and regulations, and shall comply with the provisions of Section 107 of the Standard 
Specifications.

CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A

The date of availability for this contract is March 13, 2023, except that work in jurisdictional waters 
and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the 
Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay in 
availability has been considered in determining the contract time for this project.

The completion date for this contract is November 29, 2023.

Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond the 
final completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are Eight Hundred and Fifty Dollars ($850.00) per 
calendar day.  These liquidated damages will not be cumulative with any liquidated damages which 
may become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME #1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor will 
be required to complete all work included in this contract and shall place and maintain traffic on 
same.

The date of availability for this intermediate contract time is March 13, 2023.

The completion date for this intermediate contract time is May 29, 2023.

The liquidated damages for this intermediate contract time are Eight Hundred and Fifty Dollars 
($850.00) per calendar day.
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Upon apparent completion of all the work required to be completed by this intermediate date, a final 
inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will 
assume responsibility for the maintenance of all work except Planting, Reforestation and/or 
Permanent Vegetation Establishment.  The Contractor will be responsible for and shall make 
corrections of all damages to the completed roadway caused by his planting operations, whether 
occurring prior to or after placing traffic through the project.

INTERMEDIATE CONTRACT TIME #2 AND LIQUIDATED DAMAGES:

The contractor will be allowed up to seven weeks of closure at the intersection of Lawyers Road 
(SR-1004), Emerald Lake Drive, and Hawthorne Drive (SR-2363), not to exceed May 15, 2023, 
in order to complete the  work necessary for the construction of the roundabout included in this 
project and to reopen all roads to traffic.  NCDOT-Traffic Services is responsible for installing the 
required detour signs.  The contractor shall contact Selina Blalock, of Traffic Services at (704) 244-
8270, 48 hours prior to closing the intersection to allow for an inspection of the signs.  The day and 
time restrictions for Intermediate Contract Time #4, Holiday and Holiday Weekend Lane Closures 
will not apply at this intersection during Intermediate Contract Time #2.  Revert back to ICT #4 upon 
completion of ICT #2. 

The Liquidated Damages for Intermediate Contract Time #2 are Eight Hundred and Fifty 
Dollars ($850.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER #3 AND LIQUIDATED DAMAGES:
(9-21-21) 108 SP1 G14 M

For each curb ramp location on a continuous pedestrian facility, the Contractor shall complete
all work required of that curb ramp location as shown in the plans.

The date of availability for each individual intermediate contract time is the date when the Contractor 
elects to sever the existing continuous pedestrian facility. 

The completion date for each individual intermediate contract time is the date which is seven (7) 
consecutive calendar days after and including the date of availability.

For each curb ramp location on a continuous pedestrian facility, the liquidated damages are
Two Hundred and Fifty Dollars ($ 250.00) per calendar day.
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INTERMEDIATE CONTRACT TIME #4 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14 A

The Contractor shall complete the required work of installing, maintaining and removing the traffic 
control devices for lane closures and restoring traffic to its normal pattern.  The Contractor shall not 
close or narrow a lane of traffic on Lawyers Road (SR-1004) during the following time restrictions: 

DAY AND TIME RESTRICTIONS

Monday thru Friday
7:00 A.M. to 9:00 A.M.
4:00 P.M. to 7:00 P.M.

In addition, the Contractor shall not close or narrow a lane of traffic on Lawyers Road (SR-1004) 
and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other 
time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

 For any occurrence that creates unusually high traffic volumes, as directed by the Engineer.

 For New Year's Day, between the hours of 6:00 a.m. December 31st and 9:00 a.m. January 2nd.  
If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 9:00 a.m. the 
following Tuesday.

 For Easter, between the hours of 6:00 a.m. Thursday and 9:00 a.m. Monday.

 For Memorial Day, between the hours of 6:00 a.m. Friday and 9:00 a.m. Tuesday.

 For Independence Day, between the hours of 6:00 a.m. the day before Independence Day and 
9:00 a.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours of 
6:00 a.m. the Thursday before Independence Day and 9:00 a.m. the Tuesday after
Independence Day.

 For Labor Day, between the hours of 6:00 a.m. Friday and 9:00 a.m. Tuesday.

 For Thanksgiving Day, between the hours of 6:00 a.m. Wednesday and 9:00 a.m. Monday.

 For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas Day and 
9:00 a.m. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 
Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 
lane closures are not required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor 
begins to install all traffic control devices for lane closures according to the time restrictions 
listed herein.
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The completion time for this intermediate contract work shall be the time the Contractor is required 
to complete the removal of all traffic control devices for lane closures according to the time 
restrictions stated herein and place traffic in a 2-lane, 2-way pattern.

The liquidated damages are EIGHT HUNDRED AND FIFTY DOLLARS ($850.00) per hour 
or any portion thereof.

DIVISION CONTRACT PREQUALIFICATION:
(07-01-14)(12-1-16) SPD 01-410

Any firm that wishes to bid as a prime contractor shall be prequalified with NCDOT as a Bidder or 
PO Prime Contractor prior to submitting a bid.  Information regarding prequalification can be found 
at: https://connect.ncdot.gov/business/Prequal/Pages/default.aspx.

Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in 
the work code(s) which are identified as work items in the prime contractor’s construction progress 
schedule that they will complete themselves.  Any contractor identified as working outside their 
expertise may be considered in default of contract.

INTERESTED PARTIES LIST:
(6-21-22)(Rev. 7-19-22) 102 SP1 G02

Revise the 2018 Standard Specifications as follows:

Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 45-49, delete and 
replace with the following:  

102-3 PROPOSALS AND INTERESTED PARTIES LIST

On Department projects advertised, the prospective bidder shall sign up on the Interested Parties List 
no later than one business day prior to the Letting day of that project, for which he intends to submit 
a bid.  There is no cost for signing up on the Interested Parties List that can be found on the 
Department’s website at connect.ncdot.gov/letting.

Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 1-3, delete and 
replace the first sentence of the second paragraph with the following:  

The proposal will state the location of the contemplated construction and show a schedule of contract 
items with the approximate quantity of each of these items for which bid prices are invited.

Page 1-14, Article 102-8 PREPARATION AND SUBMISSION OF BIDS, lines 30-31, delete and 
replace the first paragraph with the following:

Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in 
conformance with Article 102-3.  The bidder shall submit a unit or lump sum price for every item in 
the proposal other than items that are authorized alternates to those items for which a bid price has 
been submitted.

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
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BOND REQUIREMENTS:
(06-01-16) 102-8, 102-10 SPD 01-420A

A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications for 
Roads and Structures.

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 2018 
Standard Specifications for Roads and Structures.

BASIS OF PAYMENT AND CLAIMS:

The quantity of unit or lump sum prices and payment will be full compensation for all work, 
including, but not limited to supervision, labor, transportation, fuels, lubricants, repair parts, 
equipment, machinery and tools, materials necessary for the prosecution and completion of the work.  
The quantities contained herein are estimated only and the quantity to be paid for shall be the actual 
quantities which were used on the project.

The Contractor may submit a request for partial payment on a monthly basis, or other interval as 
approved by the Engineer.  All invoices for payment shall be completely and legibly filled out with 
all appropriate information supplied and shall be signed by an authorized representative of the 
Contractor.

Payment to the Contractor will be made only for the actual quantities of the various items that are 
completed and accepted in accordance with the terms of the contract.  Unless otherwise specified, all 
contract pay items will be produced, placed and paid in accordance with the Standard Specifications.  
In no case will the total amount paid to the contractor exceed the total contract quote by more than 
ten percent without prior written request from the Division Engineer to Fiscal Section.

CLAIMS FOR ADDITIONAL COMPENSATION OR EXTENSION OF TIME:

The Contractor's attention is directed to the fact that Article 104-5 pertaining to revised contract unit 
prices will not apply to this contract.  Any claims for additional compensation and/or extension of 
the completion date shall be submitted to the Division Engineer with detailed justification with the 
final invoice.  The failure to submit the claim(s) with the final invoice may be a bar to recovery.  
Please be advised that General Statute 136-29 of the Road and Highway Laws of North Carolina  
provides that a contractor who has not received the amount he claims he is due under the contract 
may submit a written verified claim to the State Highway Administrator within sixty (60) days after 
receipt of the final statement.  The mailing address for the State Highway Administrator is:  N. C. 
Department of Transportation, 1536 Mail Service Center, Raleigh, NC 27699-1536.
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PAYMENT AND RETAINAGE:

The Contractor may submit a request for partial payment on a monthly basis, or other interval as 
approved by the Engineer.  The amount of partial payments will be based on the work accomplished 
and accepted as the last day of the approved pay period.  All requests for payment shall be made on 
the form furnished to the Contractor by the Department of Transportation.  The form shall be 
completely and legibly filled out with all appropriate information supplied and shall be signed by an 
authorized representative of the Contractor.  Disadvantaged Business Enterprise (DBE) participation 
shall be listed in the appropriate spaces on all requests for payment.   If there is no participation the 
word “None” or the figure “0” shall be entered.  An amount equal to five percent (5%) of the total 
amount due on the partial pay estimate may be deducted and retained until after the final inspection.  
One hundred percent (100%) payment shall be made after successful completion of the work as 
verified by the final inspection.                                          

PROSECUTION OF WORK:
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner 
from the time he begins the work until completion and final acceptance of the project.  The 
Contractor will not be permitted to suspend his operations except for reasons beyond his control or 
except where the Engineer has authorized a suspension of the Contractor’s operations in writing.

In the event that the Contractor’s operations are suspended in violation of the above  provisions, the 
sum of Five Hundred Dollars ($500.00) will be charged to the contractor for each and every 
calendar day that such suspension takes place.  The said amount is hereby agreed upon as liquidated 
damages due to extra engineering and maintenance costs and due to increased public hazard resulting 
from a suspension of the work.  Liquidated damages chargeable due to suspension of the work will 
be additional to any liquidated damages that may become chargeable due to failure to complete the 
work on time.

EXTENSION OF CONTRACT TIME:

Failure on the part of the Contractor to furnish bonds or certifications, or to satisfy preliminary 
requirements necessary to issue the purchase order will not constitute grounds for extension of the 
contract time.  If the Contractor has fulfilled all preliminary requirements for the issuance of a 
purchase order, and the purchase order authorization is not available by the date of availability, the 
Contractor shall be granted an extension equal to the number of calendar days the purchase order 
authorization is delayed after the date of availability.

NOTIFICATION OF OPERATIONS:

The Contractor shall notify the Engineer 48 hours in advance of beginning work on this project.  The 
Contractor shall give the Engineer sufficient notice of all operations for any sampling, inspection or 
acceptance testing required.
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NIGHT OPERATIONS:

Verification of any city or county permits, required for night work, shall be provided to the Engineer 
if the contractor wants to work at night.  Also, before the contractor begins his operations during 
night hours, he shall submit in writing, a full and complete plan for traffic control and construction 
lighting which shall be approved by the engineer prior to construction.

All traffic control devices used outside of closure areas shall meet the requirements for night use as 
set forth in the North Carolina Department of Transportation Standard Specifications for Roads and 
Structures, North Carolina Department of Transportation Roadway Standard Drawings, and the 
current Manual of Uniform Traffic Control Devices (MUTCD). 

ENGINEERING CONTROL:

Engineering control, construction surveying and project inspection will be provided by the North 
Carolina Department of Transportation.

The Contractor shall give a minimum of a (2) two working day notice of any stakeout request.  The 
survey party work day is defined as Monday-Friday from 8:00 A.M. to 4:00 P.M.  Construction 
stakeout request shall be made by submitting a Survey Request Form to the Engineer and the 
NCDOT Survey Party Chief.  Contact information will be provided at the Preconstruction meeting.

The Contractor shall take necessary precautions to protect survey stakes provided by the NCDOT 
survey party in accordance with Section 105-9 of the Standard Specifications.  Any necessary re-
staking due to damage by the contractor or subcontractors will be provided and a re-staking fee of 
$110.00 per hour will be charged.  

DRIVEWAYS AND PRIVATE PROPERTY:

The Contractor shall maintain access to driveways for all residents, businesses, and property owners 
throughout the life of the project.
The Contractor shall not perform work for private citizens or agencies in conjunction with this 
project or within the project limits of this contract.  Any driveway paved by a Contractor which ties 
into an NCDOT system road being paved by the Contractor must be paved either prior to the road 
paving project or after its completion.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, in borrow 
and waste pits.  This work shall include erosion control device maintenance and installation, repair 
seeding and mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as 
directed.  All work shall be performed in accordance with the 
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applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of the 
Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records.

Once the Engineer has determined that the permanent vegetation establishment requirement has been 
achieved at an 80% vegetation density (the amount of established vegetation per given area to 
stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be notified 
to remove the remaining erosion control devices that are no longer needed.  The Contractor will be 
responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether occurring 
prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by contract 
line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 
Specifications.  No additional compensation will be made for maintenance and removal of temporary 
erosion control items.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1 G31

None of the items included in this contract will be major items.

NO SPECIALTY ITEMS:
(7-1-95) 108-6 SP1 G34

None of the items included in this contract will be specialty items (see Article 108-6 of the 
2018 Standard Specifications).

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 6-19-18) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds 
Termination of Contracts included elsewhere in this proposal.  The Department of Transportation's 
schedule of estimated completion progress for this project as required by that Standard Special 
Provision is as follows:

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the 
2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the Engineer.

Fiscal Year Progress (% of Dollar Value)
2023 (7/01/22 - 6/30/23) 100% of Total Amount Bid
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DISADVANTAGED BUSINESS ENTERPRISE (DIVISIONS):
(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G62

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s policy 
of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 
part with Federal funds.  This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to meet 
the DBE goal.  No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet the 
DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for a previously 
committed DBE firm.

Contract Goal Requirement - The approved DBE participation at time of award, but not greater than 
the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business Enterprise 
through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 
Contractor's approved, committed DBE participation along with a listing of the committed DBE 
firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment 
in which the materials or supplies required for the performance of the contract are bought, kept in 
stock, and regularly sold to the public in the usual course of business.  A regular dealer engages in, as 
its principal business and in its own name, the purchase and sale or lease of the products in question.  
A regular dealer in such bulk items as steel, cement, gravel, stone, and petroleum products need not 
keep such products in stock, if it owns and operates distribution equipment for the products.  Brokers 
and packagers are not regarded as manufacturers or regular dealers within the meaning of this 
section.

Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) DBE firm.    

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive 
services and information to applicants for DBE certification, such that an applicant is required to 
apply only once for a DBE certification that will be honored by all 
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recipients of USDOT funds in the state and not limited to the Department of Transportation only.  
The Certification Program is in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program.

Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Contractor enters the payments made 
to DBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
DBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20
Replacement%20Request%20Form.pdf

1. SAF Subcontract Approval Form - Form required for approval to sublet the contract.  
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%2
0Form%20Rev.%202012.zip
2.
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of the 
expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notificati
on%20Form.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer or regular 
dealer that affirms that a portion of said contract is going to be performed by the signed DBE for the 
estimated amount (based on quantities and unit prices) listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%2
0Subcontractor.pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that will 
meet this DBE goal.  This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20DBE
%20Subcontractors%20(Federal).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where DBEs quoted on the project.  This sheet is submitted with good faith effort 
packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20
Comparison%20Example.xls

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established for 
this contract:

Disadvantaged Business Enterprises 5.0 %

(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and reasonable 
steps to ensure that DBEs participate in at least the percent of the contract as set forth above 
as the DBE goal.

(B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs during 
the performance of the contract.  Any DBE participation obtained shall be reported to the 
Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be found at the 
following link.  https:// www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during the 
life of the contract.  Only those identified to meet the DBE goal will be considered committed, even 
though the listing shall include both committed DBE subcontractors and additional DBE 
subcontractors.  Additional DBE subcontractor participation submitted at the time of bid will be used 
toward the Department’s overall race-neutral goal.  Only those firms with current DBE certification 
at the time of bid opening will be acceptable for listing in the bidder's submittal of DBE 
participation.  The Contractor shall indicate the following required information:

(A) Electronic Bids

Bidders shall submit a listing of DBE participation in the appropriate section of the electronic 
submittal file.

(1) Submit the names and addresses of DBE firms identified to participate in the 
contract.  If the bidder uses the updated listing of DBE firms shown in the electronic 
submittal file, the bidder may use the dropdown menu to access the name and address 
of the DBE firm.
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(2) Submit the contract line numbers of work to be performed by each DBE firm.  When 
no figures or firms are entered, the bidder will be considered to have no 
DBE participation.

(3) The bidder shall be responsible for ensuring that the DBE is certified at the time of 
bid by checking the Directory of Transportation Firms.  If the firm is not certified at 
the time of the bid-letting, that DBE's participation will not count towards achieving 
the DBE goal.

(B) Paper Bids

(1) If the DBE goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
DBE participation, including the names and addresses on Listing of 
DBE Subcontractors contained elsewhere in the contract documents in order 
for the bid to be considered responsive.  Bidders shall indicate the total dollar 
value of the DBE participation for the contract.

(b) If bidders have no DBE participation, they shall indicate this on the Listing of 
DBE Subcontractors by entering the word “None” or the number “0.”  This 
form shall be completed in its entirety.  Blank forms will not be deemed to 
represent zero participation. Bids submitted that do not have DBE 
participation indicated on the appropriate form will not be read publicly 
during the opening of bids.  The Department will not consider these bids for 
award and the proposal will be rejected.

(c) The bidder shall be responsible for ensuring that the DBE is certified at the 
time of bid by checking the Directory of Transportation Firms.  If the firm is 
not certified at the time of the bid-letting, that DBE’s participation will not 
count towards achieving the DBE goal.

(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not 
required, however any DBE participation that is achieved during the project shall be 
reported in accordance with requirements contained elsewhere in the special 
provision.

DBE Prime Contractor

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is responsible 
for meeting the goal or making good faith efforts to meet the goal, just like any other bidder.  In most 
cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work it performs on the 
contract with its own forces.  However, all the work that is performed by the DBE bidder and any 
other DBE subcontractors will count toward the DBE goal.  The DBE bidder shall list itself along 
with any DBE subcontractors, if any, in order to receive credit toward the DBE goal.
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For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract 
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional 
DBE participation with DBE subcontractors or documented through a good faith effort.

DBE prime contractors shall also follow Sections A or B listed under Listing of DBE Subcontractor 
just as a non-DBE bidder would.

Written Documentation – Letter of Intent

The bidder shall submit written documentation for each DBE that will be used to meet the DBE goal 
of the contract, indicating the bidder’s commitment to use the DBE in the contract.  This 
documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the fifth 
calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an official 
state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the 
next official state business day.

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the 
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the DBE participation 
will not count toward meeting the DBE goal.  If the lack of this participation drops the commitment 
below the DBE goal, the Contractor shall submit evidence of good faith efforts, completed in its 
entirety, to the Engineer no later than 2:00 p.m. on the eighth calendar day following opening of 
bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that situation, it 
is due in the office of the Engineer no later than 10:00 a.m. on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the DBE goal the apparent lowest responsive bidder shall submit 
to the Department documentation of adequate good faith efforts made to reach the DBE goal.

One complete set and 3 copies of this information shall be received in the office of the Engineer no 
later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on 
Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer 
no later than 10:00 a.m. on the next official state business day.

Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable 
to submit a representative letter along with a distribution list of the firms that were solicited.  
Documentation of DBE quotations shall be a part of the good faith effort submittal.  This 
documentation may include written subcontractor quotations, telephone log notations of verbal 
quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain 
sufficient DBE participation.  Adequate good faith efforts also mean that the 
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bidder actively and aggressively sought DBE participation.  Mere pro forma efforts are not 
considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making a 
good faith effort to meet the goal and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist.

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 
advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified DBEs who have the 
capability to perform the work of the contract.  The bidder must solicit this interest within at 
least 10 days prior to bid opening to allow the DBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to DBEs within the Division and surrounding 
Divisions where the project is located.  The bidder must determine with certainty if the DBEs 
are interested by taking appropriate steps to follow up initial solicitations.

(B) Selecting portions of the work to be performed by DBEs in order to increase the likelihood 
that the DBE goals will be achieved.

(1) Where appropriate, break out contract work items into economically feasible units to 
facilitate DBE participation, even when the prime contractor might otherwise prefer 
to perform these work items with its own forces.

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 
contract DBE goal when the work to be sublet includes potential for DBE 
participation (2nd and 3rd tier subcontractors).

(C) Providing interested DBEs with adequate information about the plans, specifications, and 
requirements of the contract in a timely manner to assist them in responding to a solicitation.

(D) (1) Negotiating in good faith with interested DBEs.  It is the bidder’s responsibility to 
make a portion of the work available to DBE subcontractors and suppliers and 
to select those portions of the work or material needs consistent with the available 
DBE subcontractors and suppliers, so as to facilitate DBE participation.  Evidence of 
such negotiation includes the names, addresses, and telephone numbers of DBEs that 
were considered; a description of the information provided regarding the plans and 
specifications for the work selected for subcontracting; and evidence as to why 
additional agreements could not be reached for DBEs to perform the work.

(2) A bidder using good business judgment would consider a number of factors 
in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBEs 
is not in itself sufficient reason for a bidder’s failure to meet the contract DBE goal, 
as long as such costs are reasonable.  Also, the ability 
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or desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidding contractors are not, however, required to accept higher quotes from 
DBEs if the price difference is excessive or unreasonable.

(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 
investigation of their capabilities.  The bidder’s standing within its industry, membership in 
specific groups, organizations, or associates and political or social affiliations (for example, 
union vs. non-union employee status) are not legitimate causes for the rejection or non-
solicitation of bids in the bidder’s efforts to meet the project goal.

(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as 
required by the recipient or bidder.

(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 
materials, or related assistance or services.

(H) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of DBEs.  Contact within 7 days from the bid 
opening the Business Opportunity and Work Force Development Unit at BOWD@ncdot.gov 
to give notification of the bidder’s inability to get DBE quotes.

(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable 
good faith efforts to meet the DBE goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the DBE goal.

(2) The bidders’ past performance in meeting the DBE goals.

(3) The performance of other bidders in meeting the DBE goal.  For example, when the 
apparent successful bidder fails to meet the DBE goal, but others meet it, you may 
reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful bidder 
fails to meet the DBE goal, but meets or exceeds the average DBE participation 
obtained by other bidders, the Department may view this, in conjunction with other 
factors, as evidence of the apparent successful bidder having made a good faith 
effort.

If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that can 
satisfy to the Department that the DBE goal can be met or that an adequate good faith effort has been 
made to meet the DBE goal.
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Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may 
appeal a determination of non-good faith made by the Goal Compliance Committee.  If a contractor 
wishes to appeal the determination made by the Committee, they shall provide written notification to 
the Engineer.  The appeal shall be made within 2 business days of notification of the determination 
of non-good faith.

Counting DBE Participation Toward Meeting DBE Goal

(A) Participation

The total dollar value of the participation by a committed DBE will be counted toward the 
contract goal requirement.  The total dollar value of participation by a committed DBE will 
be based upon the value of work actually performed by the DBE and the actual payments to 
DBE firms by the Contractor.

(B) Joint Checks

Prior notification of joint check use shall be required when counting DBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall 
be in accordance with the Department's Joint Check Procedures.

(C) Subcontracts (Non-Trucking)

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 
may be counted toward the contract goal requirement.  Work that a DBE subcontracts to a 
non-DBE firm does not count toward the contract goal requirement.  If a DBE contractor or 
subcontractor subcontracts a significantly greater portion of the work of the contract than 
would be expected on the basis of standard industry practices, it shall be presumed that the 
DBE is not performing a commercially useful function.  The DBE may present evidence to 
rebut this presumption to the Department.  The Department's decision on the rebuttal of this 
presumption is subject to review by the Federal Highway Administration but is not 
administratively appealable to USDOT.

(D) Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count toward its 
contract goal requirement a portion of the total value of participation with the DBE in the 
joint venture, that portion of the total dollar value being a distinct clearly defined portion of 
work that the DBE performs with its forces.

(E) Suppliers

A contractor may count toward its DBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a DBE regular 
dealer and 100 percent of such expenditures from a DBE manufacturer.
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(F) Manufacturers and Regular Dealers

A contractor may count toward its DBE requirement the following expenditures to 
DBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a DBE firm for providing a bona fide service, 
such as professional, technical, consultant, or managerial services, or for providing 
bonds or insurance specifically required for the performance of 
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services.

(2) With respect to materials or supplies purchased from a DBE, which is neither 
a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services.

Commercially Useful Function

(A) DBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to DBEs 
that perform a commercially useful function in the work of a contract.  A DBE performs a 
commercially useful function when it is responsible for execution of the work of the contract 
and is carrying out its responsibilities by actually performing, managing, and supervising the 
work involved.  To perform a commercially useful function, the DBE shall also be 
responsible with respect to materials and supplies used on the contract, for negotiating price, 
determining quality and quantity, ordering the material and installing (where applicable) and 
paying for the material itself.  To determine whether a DBE is performing a commercially 
useful function, the Department will evaluate the amount of work subcontracted, industry 
practices, whether the amount the firm is to be paid under the contract is commensurate with 
the work it is actually performing and the DBE credit claimed for its performance of the 
work, and any other relevant factors.

(B) DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing 
a commercially useful function:

(1) The DBE shall be responsible for the management and supervision of the entire 
trucking operation for which it is responsible on a particular contract, and there shall 
not be a contrived arrangement for the purpose of meeting DBE goals.

(2) The DBE shall itself own and operate at least one fully licensed, insured, and 
operational truck used on the contract.
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(3) The DBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs.

(4) The DBE may subcontract the work to another DBE firm, including 
an owner-operator who is certified as a DBE.  The DBE who subcontracts work to 
another DBE receives credit for the total value of the transportation services the 
subcontracted DBE provides on the contract.

(5) The DBE may also subcontract the work to a non-DBE firm, including from 
an owner-operator.  The DBE who subcontracts the work to a non-DBE is entitled to 
credit for the total value of transportation services provided by the 
non-DBE subcontractor not to exceed the value of transportation services provided 
by DBE-owned trucks on the contract.  Additional participation by 
non-DBE subcontractors receives credit only for the fee or commission it receives as 
a result of the subcontract arrangement.  The value of services performed under 
subcontract agreements between the DBE and the Contractor will not count towards 
the DBE contract requirement.

(6) A DBE may lease truck(s) from an established equipment leasing business open to 
the general public.  The lease must indicate that the DBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from 
working for others during the term of the lease with the consent of the DBE, so long 
as the lease gives the DBE absolute priority for use of the leased truck.  This type of 
lease may count toward the DBE’s credit as long as the driver is under the DBE’s 
payroll.

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 
DBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted.

DBE Replacement

When a Contractor has relied on a commitment to a DBE subcontractor (or an approved substitute 
DBE subcontractor) to meet all or part of a contract goal requirement, the contractor shall not 
terminate the DBE subcontractor for convenience.  This includes, but is not limited to, instances in 
which the Contractor seeks to perform the work of the terminated subcontractor with another DBE 
subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  

The Contractor must give notice in writing both by certified mail and email to the DBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, and 
the reason for the request.  The Contractor must give the DBE subcontractor five (5) business days to 
respond to the Contractor’s Notice of Intent to Request Termination and/or Substitution.  If the DBE 
subcontractor objects to the intended termination/substitution, the DBE, within five (5) business days 
must advise the Contractor and the Department of the reasons why the action should not be 
approved. The five-day notice period shall begin on the next business day after written notice is 
provided to the DBE subcontractor.
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A committed DBE subcontractor may only be terminated after receiving the Department’s written 
approval based upon a finding of good cause for the proposed termination and/or substitution. For 
purposes of this section, good cause shall include the following circumstances:

(a) The listed DBE subcontractor fails or refuses to execute a written contract;
(b) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way 

consistent with normal industry standards.  Provided, however, that good cause does not exist 
if the failure or refusal of the DBE subcontractor to perform its work on the subcontract 
results from the bad faith or discriminatory action of the prime contractor;

(c) The listed DBE subcontractor fails or refuses to meet the prime contractor’s reasonable, 
nondiscriminatory bond requirements;

(d) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness;
(e) The listed DBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or 
applicable state law;

(f) The listed DBE subcontractor is not a responsible contractor;
(g) The listed DBE voluntarily withdraws from the project and provides written notice of 

withdrawal;
(h) The listed DBE is ineligible to receive DBE credit for the type of work required;
(i) A DBE owner dies or becomes disabled with the result that the listed DBE contractor is 

unable to complete its work on the contract;
(j) Other documented good cause that compels the termination of the DBE subcontractor.  

Provided, that good cause does not exist if the prime contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the prime contractor can self-perform the work for 
which the DBE contractor was engaged or so that the prime contractor can substitute another 
DBE or non-DBE contractor after contract award.

The Contractor shall comply with the following for replacement of a committed DBE:

(A) Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE that 
was submitted at the time of bid may be used to fulfill the DBE commitment.  A good faith 
effort will only be required for removing a committed DBE if there were no additional DBEs 
submitted at the time of bid to cover the same amount of work as the DBE that was 
terminated.

If a replacement DBE is not found that can perform at least the same amount of work as the 
terminated DBE, the Contractor shall submit a good faith effort documenting the steps taken.  
Such documentation shall include, but not be limited to, the following:

(1) Copies of written notification to DBEs that their interest is solicited in contracting the 
work defaulted by the previous DBE or in subcontracting other items of work in the 
contract.

(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum:
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(a) The names, addresses, and telephone numbers of DBEs who were contacted.
(b) A description of the information provided to DBEs regarding the plans and 

specifications for portions of the work to be performed.

(3) A list of reasons why DBE quotes were not accepted.

(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 
insurance required by the Contractor.

(B) Decertification Replacement

(1) When a committed DBE is decertified by the Department after the SAF (Subcontract 
Approval Form) has been received by the Department, the Department will not 
require the Contractor to solicit replacement DBE participation equal to the 
remaining work to be performed by the decertified firm.  The participation equal to 
the remaining work performed by the decertified firm will count toward the contract 
goal requirement.

(2) When a committed DBE is decertified prior to the Department receiving the 
SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall take 
all necessary and reasonable steps to replace the DBE subcontractor with another 
DBE subcontractor to perform at least the same amount of work to meet the DBE 
goal requirement.  If a DBE firm is not found to do the same amount of work, a good 
faith effort must be submitted to NCDOT (see A herein for required documentation).

(3) Exception: If the DBE's ineligibility is caused solely by its having exceeded the size 
standard during the performance of the contract, the Department will not require the 
Contractor to solicit replacement DBE participation equal to the remaining work to 
be performed by the decertified firm.  The participation equal to the remaining work 
performed by the decertified firm will count toward the contract goal requirement 
and overall goal.

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed DBE, the Contractor will not be required to seek additional participation.  
When the Engineer makes changes that result in additional work to be performed by a DBE based 
upon the Contractor’s commitment, the DBE shall participate in additional work to the same extent 
as the DBE participated in the original contract work.
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When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by DBEs unless otherwise 
approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction, and 
a portion or all of the work had been expected to be performed by a committed DBE, the Contractor 
shall seek participation by DBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of work 
that the Contractor committed to be performed by a DBE, the Contractor shall seek additional 
participation by DBEs equal to the reduced DBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for use, 
their certification type(s), the number of trucks owned by the firm, as well as the individual truck 
identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% or 
100%) of expenditures claimed for DBE credit.

Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all DBE firms, 
including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of 
the following month.  Failure to submit this information accordingly may result in the following 
action:

(A) Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other 
entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further bidding 
until the required information is submitted.
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Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from being 
approved for work on future projects until the required information is submitted.

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the value 
of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 2018 Standard 
Specifications may be cause to disqualify the Contractor.

BIDS OVER LIMIT:
(01-30-14) SPD 01-400

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $5 million, the bid 
will not be considered for award.

CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1 G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his 
or her knowledge and belief, that:

(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee 
of any Federal agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with the awarding of any Federal contract, 
the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or cooperative agreement.

(B) If any funds other than Federal appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure Form 
to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 
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fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and 
not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall 
require that the language of this certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such subrecipients shall certify and disclose accordingly.

CONTRACTOR'S LICENSE REQUIREMENTS:
(7-1-95) 102-14 SP1 G88

If the successful bidder does not hold the proper license to perform any plumbing, heating, air 
conditioning, or electrical work in this contract, he will be required to sublet such work to a 
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of the 
General Statutes (licensing of electrical contractors).

USE OF UNMANNED AIRCRAFT SYSTEM (UAS):
(8-20-19) SP1 G092

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use of 
Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 Small 
UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 Training 
required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required for 
commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) Remote 
Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with the FAA.

Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight Operation 
Approval Form and submit it to the Engineer for approval.  All UAS operations shall be approved by 
the Engineer prior to beginning the operations.

All contractors or subcontractors operating UAS shall have UAS specific general liability insurance 
to cover all operations under this contract.

The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for the 
use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment will be 
in accordance with Article 104-7 Extra Work.

EQUIPMENT IDLING GUIDELINES:
(1-19-21)                                                                                        107 SP1 G096

Exercise reduced fuel consumption and reduced equipment emissions during the construction of all 
work associated with this contract.  Employees engaged in the construction of this project should 
turn off vehicles when stopped for more than thirty (30) minutes and off-highway equipment should 
idle no longer than fifteen (15) consecutive minutes.  
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These guidelines for turning off vehicles and equipment when idling do not apply to:

1. Idling when queuing.
2. Idling to verify the vehicle is in safe operating condition.
3. Idling for testing, servicing, repairing or diagnostic purposes.
4. Idling necessary to accomplish work for which the vehicle was designed (such as operating a 

crane, mixing concrete, etc.).
5. Idling required to bring the machine system to operating temperature.
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work.
7. Idling to ensure safe operation of the vehicle. 
8. Idling when the propulsion engine is providing auxiliary power for other than heating or air 

conditioning. (such as hydraulic systems for pavers)
9. When specific traffic, safety, or emergency situations arise.
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide for 

the safety of vehicle occupants (e.g. to run the heater).
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes.

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems.
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity is 
exempt from the idling limitations set forth in this special provision.

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-22-94) 108-5 SP1 G100

To report bid rigging activities call:     1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday through 
Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid rigging, bidder 
collusion, or other fraudulent activities should use the hotline to report such activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway construction 
contract fraud and abuse is operated under the direction of the DOT Inspector General.  All 
information will be treated confidentially and caller anonymity will be respected
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UTILITY CONFLICTS:

It shall be the responsibility of the Contractor to contact all affected utility owners and determine the 
precise locations of all utilities prior to beginning construction.  Utility owners shall be contacted a 
minimum of 48 hours prior to the commencement of operations.  Special care shall be used in 
working around or near existing utilities, protecting them when necessary to provide uninterrupted 
service.  In the event that any utility service is interrupted, the Contractor shall notify the utility 
owner immediately and shall cooperate with the owner, or his representative, in the restoration of 
service in the shortest time possible.  Existing fire hydrants shall be kept accessible to fire 
departments at all times.
The Contractor shall adhere to all applicable regulations and follow accepted safety procedures when 
working in the vicinity of utilities in order to insure the safety of construction personnel and the 
public.  Utilities damaged by the Contractor due to his negligence will be repaired at the Contractor’s 
expense.

UTILITY CONTACTS:

Union Power……………......…………………………............Mark McClamrock (704) 221-2355

Windstream………………………………...………………...Charlie McClelland (704) 777-0295

Union County Water..………………...…………………………Michael Caldwell (04) 296-4293

Duke Energy/Piedmont Natural Gas……………………………. Kathy Faircloth (704) 989-5649

AT&T..………………...………………………………………………David Poli (704) 526-7054

Charter/Spectrum……………………………………………………..Craig Clark (704) 671-6116

ELECTRONIC BIDDING:
(2-19-19) 101, 102, 103 SP1 G140

Revise the 2018 Standard Specifications as follows:

Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, replace 
“Bid Express®” with “the approved electronic bidding provider”.

Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with “via 
the approved electronic bidding provider”.

Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®” 

Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® miscellaneous 
folder within the .ebs” with “electronic submittal”. 

Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data file 
of Expedite” with “electronic submittal file”
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AWARD LIMITS:
(4-19-22) 103 SP1 G141

Revise the 2018 Standard Specifications as follows:

Page 1-29, Subarticle 103-4(C), Award Limits, line 4-8, delete and replace the first sentence in the 
first paragraph with the following:

A bidder who desires to bid on more than one project on which bids are to be opened in the same 
letting and who desires to avoid receiving an award of more projects than he is equipped to handle, 
may bid on any number of projects but may limit the total amount of work awarded to him on 
selected projects by completing the form Award Limits on Multiple Projects for each project subject 
to the award limit.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 
arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for negligence 
on the part of the Department, and/or for use in excess of the design.

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material.  The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee.  NCDOT would be afforded the same warranty as provided by the 
Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would include 
pavement structures, bridge components, and sign structures.  This provision will not be used as a 
mechanism to force the Contractor to return to the project to make repairs or perform additional work 
that the Department would normally compensate the Contractor for.  In addition, routine 
maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not parts of 
this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the 
project.

To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed.
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit for 
the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract.

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 
Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program.

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that 
increases the potential for soil erosion or the possible sedimentation and turbidity of surface 
waters.

(C) Certified Installer - Provide a certified installer to install or direct the installation for erosion 
or sediment/stormwater control practices.

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 
control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 
shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the quality 
control program.  The Certified Supervisor shall be on the project within 24 hours notice 
from initial exposure of an erodible surface to the project’s final acceptance.  Perform the 
following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 
erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and sediment 
control/stormwater preventive measures are conformed to at each stage of the 
work.

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer.
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(c) Attend all weekly or monthly construction meetings to discuss the findings of 
the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans requested.
(e) Provide any needed erosion and sediment control/stormwater practices for the 

Contractor’s temporary work not shown on the plans, such as, but not limited 
to work platforms, temporary construction, pumping operations, plant and 
storage yards, and cofferdams.

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas.

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work prior 
to any suspension of the work.

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations.

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or 
any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies.

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 
Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  Some 
of the requirements are, but are not limited to:

(a) Control project site waste to prevent contamination of surface or ground 
waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
Division of Water Resources personnel if the receiving stream is 303(d) listed 
for turbidity and the project has had documented problems managing 
turbidity.
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(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates.

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas.

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge.

(g) Provide secondary containment for bulk storage of liquid materials.
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater Permit 
NCS000250 requirements, and the applicable requirements of the General 
Permit, NCG010000.

(i) Report violations of the NPDES permit to the Engineer immediately who will 
notify the Division of Water Quality Regional Office within 24 hours of 
becoming aware of the violation.

(3) Quality Control Program - Maintain a quality control program to control erosion, 
prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall:

(a) Follow permit requirements related to the Contractor and subcontractors’ 
construction activities.

(b) Ensure that all operators and subcontractors on site have the proper erosion 
and sediment control/stormwater certification.

(c) Notify the Engineer when the required certified erosion and sediment 
control/stormwater personnel are not available on the job site when needed.

(d) Conduct the inspections required by the NPDES permit.
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections.
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis.

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices.

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer.

(j) The Contractor’s quality control and inspection procedures shall be subject to 
review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer.

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 
listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions:
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(1) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
(3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above are 
taking place.  This request shall be approved by the Engineer prior to work beginning.

The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall be 
approved by the Engineer prior to work beginning.

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 
following erosion and sediment control/stormwater crew:

(1) Seeding and Mulching
(2) Temporary Seeding
(3) Temporary Mulching
(4) Sodding
(5) Silt fence or other perimeter erosion/sediment control device installations
(6) Erosion control blanket installation
(7) Hydraulic tackifier installation
(8) Turbidity curtain installation
(9) Rock ditch check/sediment dam installation
(10) Ditch liner/matting installation
(11) Inlet protection
(12) Riprap placement
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices)
(14) Pipe installations within jurisdictional areas

If a Level I Certified Installer is not onsite, the Contractor may substitute a Level II Foreman 
for a Level I Installer, provided the Level II Foreman is not tasked to another crew requiring 
Level II Foreman oversight.

(D) Certified Designer - Include the certification number of the Level III Certified Designer on 
the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified 
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified 
personnel over the life of the contract within 2 days of change.
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Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the ethical 
responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper 
testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor, 
Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the 
issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist 
Order for erosion and sediment control/stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to the 
following:

(A) Failure to adequately perform the duties as defined within this certification provision.
(B) Issuance of an ICA, NOV, or Cease and Desist Order.
(C) Failure to fully perform environmental commitments as detailed within the permit conditions 

and specifications.
(D) Demonstration of erroneous documentation or reporting techniques.
(E) Cheating or copying another candidate’s work on an examination.
(F) Intentional falsification of records.
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions.
(H) Dismissal from a company for any of the above reasons.
(I) Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified will 
result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant will 
not be allowed to perform duties associated with the certification during the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant.
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If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor shall 
do all of the following:

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 
downstream turbidity levels into compliance, or

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 
natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity levels 
are not increased due to the discharge.

(C) Measure and record the turbidity test results (time, date and sampler) at all defined sampling 
locations 30 minutes after startup and at a minimum, one additional sampling of all sampling 
locations during that 24-hour period in which the borrow pit is discharging.

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2018 Standard 
Specifications, the Contractor shall define the point at which the discharge enters into the State’s 
surface waters and the appropriate sampling locations.  Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters.  Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and represents 
natural background conditions.  Downstream sampling location shall be located at the point where 
complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the wetland 
surface is observed, the dewatering activity will be suspended until turbidity levels in the stilling 
basin can be reduced to a level where sediment deposition does not occur.  Staining of 
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wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does not 
constitute sedimentation.  No activities shall occur in wetlands that adversely affect the functioning 
of a wetland.  Visible sedimentation will be considered an indication of possible adverse impacts on 
wetland use.

The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding the 
previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available 
at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address water 
quality standards.  Tier I Methods include stilling basins which are standard compensatory BMPs.  
Other Tier I methods are noncompensatory and shall be used when needed to meet the stream 
turbidity standards.  Tier II Methods are also noncompensatory and are options that may be needed 
for protection of rare or unique resources or where special environmental conditions exist at the site 
which have led to additional requirements being placed in the DWQ’s 401 Certifications and 
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 
Plan’s Environmental Assessment for the specific site.  Should the Contractor exhaust all Tier I 
Methods on a site exclusive of rare or unique resources or special environmental conditions, Tier II 
Methods may be required by regulators on a case by case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of soil 
may indicate a high potential for turbidity and should be avoided when dewatering into surface water 
is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0BTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0BTurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS (ROADWAY)

SCOPE OF WORK:

This contract is for the Grading, Drainage, Paving, Wedging, Monolithic Concrete Islands, Curb & 
Gutter, Sidewalk and Thermoplastic Pavement Markings the Intersections on Lawyers Road (SR-
1004) Emerald Lake Drive, and Hawthorne Drive (SR-2363) in Union County. The Contractor shall 
furnish all labor and materials for the project in accordance with the 2018 Standard Specifications 
and/or Special Provisions herein.

GRADING:

The Contractor is to grade this project to the typical sections and details shown. Grading shall be 
comprehensive grading as defined in Section 226 of the Standard Specifications, and shall 
include excavation for paved shoulder construction, cutting and removal of paved driveways which 
intersect the roadway, reshaping, grading and compacting roadway shoulders and ditches, pavement 
removal, removal of existing concrete curb & gutter, sidewalk and concrete driveways. Contractor 
will restore all driveways to original or better condition. Any borrow will be incidental to 
comprehensive grading but undercut will be measured and paid for as Undercut Excavation 
(CY),see 226-1 of the Specifications. It shall be the Contractor's responsibility to dispose of any 
waste material or to furnish any borrow material needed. No material may be wasted or removed 
from the project unless approved by the Engineer.

The Contractor shall shape, compact, and grade the ditches and shoulders to the lines, grades, and 
typical sections established by the plans or as directed by the Engineer. Roadway ditches shall be 
cleaned, reshaped and maintained until final acceptance of the project. The Contractor shall grade the 
roadway ditches so that the continuous drainage at driveway at driveway pipes shall be maintained. 
However, it shall not be the Contractor's responsibility to remove existing internal obstructions from 
driveway pipes.

The Contractor shall excavate only that portion of shoulder area to which Asphalt Concrete Base
Course can be placed during the same day's operations. No open excavation adjacent to the roadway 
is permitted after working hours. The excavated area shall be uniformly graded, well compacted, and 
free of debris and loose material. Areas which the Contractor excavates but is unable to place 
Asphalt Concrete Base Course for shall be backfilled and made safe at the end of the work day. The 
contractor shall provide "weep" cuts at intervals to prevent water retention between the pavement 
and excavation windrow in the event of rain.

The Contractor shall remove any portion of paved driveways which are in conflict with the shoulder 
widening. A straight uniform edge shall be established for removal of the pavement by sawing or 
cutting the pavement prior to removal. Driveways which equal or exceed the pavement design of the 
shoulder widening and have a compatible surface grade may be left in place at the discretion of the 
Engineer.

The Contractor shall extend the excavation around the radii of intersecting streets to form a uniform 
transition. In sections which do not begin or end at a intersection, the Contractor shall excavate and 
pave a minimum 50 foot transition taper at the beginning and end of the widened section. Access 
shall be maintained to all driveways within the project limits at all times. The 
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Contractor shall restore all unpaved driveways to conditions acceptable to the Department of 
Transportation. Stone shall be placed in unpaved driveways as directed by the Engineer or his 
representative. Payment for stone for driveways shall be made under the item "Incidental Stone 
Base." 

Paved driveways or driveway pipes damaged by the Contractor's equipment or operations shall be 
replaced, repaired or otherwise restored to original condition and state of repair by the Contractor 
within 15 calendar days of notification by the Engineer. The contractor is advised to make a detailed 
investigation of the original state of such features prior to commencing operations.

Grading will be as specified under section 226-3 of the Standard Specifications.

BORROW EXCAVATION (PIPE INSTALLATION):

Borrow excavation used for the purpose of Grading is considered incidental to Lump Sum Grading 
and will be covered by Section 226 of the NCDOT Standard Specifications for Roads and Structures.

Any Borrow excavation to be paid for is to replace unsuitable material, as determined by the 
Engineer, during pipe installation.

Payment will be made under:

Pay Item                     Pay Unit
Borrow Excavation…………………………………………………………………………..CY

FLOWABLE FILL:
(9-17-02)  (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30

Description

This work consists of all work necessary to place flowable fill in accordance with these provisions, 
the plans, and as directed.

Materials

Refer to Division 10 of the 2018 Standard Specifications.

Item Section
Flowable Fill 1000-6

Construction Methods

Discharge flowable fill material directly from the truck into the space to be filled, or by other 
approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 
flowable fill.
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Measurement and Payment

At locations where flowable fill is called for on the plans and a pay item for flowable fill is included 
in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of cubic 
yards that have been satisfactorily placed and accepted.  Such price and payment will be full 
compensation for all work covered by this provision including, but not limited to, the mix design, 
furnishing, hauling, placing and containing the flowable fill.

Payment will be made under:

Pay Item Pay Unit
Flowable Fill Cubic Yard

CULVERT PIPE:
(8-20-19)(Rev. 5-17-22) 305,310 SP3 R35

Revise the 2018 Standard Specifications as follows:

Page 3-5, Article 305-1 DESCRIPTION, lines 12-14, replace with the following:  

Where shown in the plans, the Contractor may use reinforced concrete pipe, aluminum alloy pipe, 
aluminized corrugated steel pipe, galvanized corrugated steel pipe, HDPE pipe, Polypropylene pipe 
or PVC pipe in accordance with the following requirements.

Page 3-5, Article 305-2 MATERIALS, add the following after line 16:

Item Section
Polypropylene Pipe 1032-9
Galvanized Corrugated Steel Pipe 1032-3

Page 3-6, Article 310-2 MATERIALS, add the following after line 9:

Item Section
Polypropylene Pipe 1032-9
Galvanized Corrugated Steel Pipe 1032-3

Page 3-6, Article 310-4 SIDE DRAIN PIPE, lines 24-25, replace the first sentence of the second 
paragraph with the following:

Where shown in the plans, side drain pipe may be Class II reinforced concrete pipe, aluminized 
corrugated steel pipe, galvanized corrugated steel pipe, corrugated aluminum alloy pipe, 
Polypropylene pipe, HDPE pipe or PVC pipe.

Page 3-7, Article 310-5 PIPE END SECTIONS, lines 2-4, replace the second sentence with the 
following:

Both corrugated steel and concrete pipe end sections will work on concrete pipe, corrugated steel 
pipe, Polypropylene pipe and HDPE smooth lined corrugated plastic pipe.
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Page 3-7, Article 310-6 MEASUREMENT AND PAYMENT, add the following after line 14:

Pay Item Pay Unit 
__ Polypropylene Pipe Linear Foot

Page 10-60, add Article 1032-9:

(A) General

Use polypropylene pipe from sources participating in the Department’s Polypropylene Pipe QA/QC 
Program.  A list of participating sources is available from the Materials and Tests

SHOULDER WEDGE
(9-20-11) (Rev. 8-21-12) 610 SP6 R03R

Revise the 2018 Standard Specifications as follows:

Page 6-21, Article 610-8, SPREADING AND FINISHING, add the following after line 39:

Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder wedge 
with an angle of 30 degrees plus or minus 4 degrees along the outside edge of the roadway, measured 
from the horizontal plane in place after final compaction on the final surface course.  Use an 
approved mechanical device which will form the asphalt mixture to produce a wedge with uniform 
texture, shape and density while automatically adjusting to varying heights.

Payment for use of this device will be incidental to the other pay items in the contract.
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PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the Standard Specifications.

The base price index for asphalt binder for plant mix is $790.00 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on August 1, 2022.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final Surface 
Testing and Acceptance.

MILLING ASPHALT PAVEMENT
(1-15-19) 607 SP6 R59

Revise the 2018 Standard Specifications as follows:

Page 6-5, Article 607-2, EQUIPMENT, lines 14-16, delete the seventh sentence of this Article and 
replace with the following: 

Use either a non-contacting laser or sonar type ski system with a minimum of three referencing 
stations mounted on the milling machine at a length of at least 24 feet.
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ASPHALT CONCRETE PLANT MIX PAVEMENTS:
(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65

Revise the 2018 Standard Specifications as follows:

Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the 
following: 

TABLE 609-3
LIMITS OF PRECISION FOR TEST RESULTS

Mix Property Limits of Precision
25.0 mm sieve (Base Mix) ± 10.0%
19.0 mm sieve (Base Mix) ± 10.0%

12.5 mm sieve (Intermediate & Type P-57) ± 6.0%
9.5 mm sieve (Surface Mix) ± 5.0%
4.75 mm sieve (Surface Mix) ± 5.0%

2.36 mm sieve (All Mixes, except S4.75A) ± 5.0%
1.18 mm sieve (S4.75A) ± 5.0%

0.075 mm sieve (All Mixes) ± 2.0%
Asphalt Binder Content ± 0.5%

Maximum Specific Gravity (Gmm) ± 0.020
Bulk Specific Gravity (Gmb) ± 0.030

TSR ± 15.0%
QA retest of prepared QC Gyratory 
Compacted Volumetric Specimens ± 0.015

Retest of QC Core Sample ± 1.2% (% Compaction)
Comparison QA Core Sample ± 2.0% (% Compaction)
QA Verification Core Sample ± 2.0% (% Compaction)

Density Gauge Comparison of QC Test ± 2.0% (% Compaction)
QA Density Gauge Verification Test ± 2.0% (% Compaction)

Revise the 2018 Standard Specifications as follows:

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace with 
the following: 

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT

Binder Grade JMF Temperature
PG 58-28; PG 64-22 250 - 290°F

PG 76-22 300 - 325°F

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth paragraph.

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 
“S9.5B”.

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following: 
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TABLE 610-3
MIX DESIGN CRITERIA
Compaction 

Levels Volumetric Properties

Gmm @ VMA VTM VFA
Mix
Type

Design
ESALs

millions A

Binder
PG

Grade B

Nini Ndes

Max. 
Rut 

Depth
(mm) % Min. % Min.-Max.

%Gmm
@ Nini

S4.75A < 1 64 - 22 6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5
S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5
S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5
S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0
I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5
B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5

Design Parameter Design Criteria
Dust to Binder Ratio (P0.075 / Pbe) 0.6 - 1.4 CAll Mix

Types Tensile Strength Ratio (TSR) D 85% Min. E

A. Based on 20 year design traffic.
B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department.
C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0.
D. NCDOT-T-283 (No Freeze-Thaw cycle required).
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum.

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), replace 
with the following: 

TABLE 610-5
BINDER GRADE REQUIREMENTS (BASED ON RBR%)

Mix Type %RBR ≤ 20% 21% ≤ %RBR ≤ 30% %RBR > 30%

S4.75A, 
S9.5B, S9.5C, 

I19.0C, B25.0C
PG 64-22 PG 64-22A PG 58-28

S9.5D, OGFC PG 76-22B n/a n/a
A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28.
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder.

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with the 
following: 

TABLE 610-6
PLACEMENT TEMPERATURES FOR ASPHALT

Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0C 35F
I19.0C 35F

S4.75A, S9.5B, S9.5C 40F A
S9.5D 50F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air 
temperature shall be 50F.
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Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second 
sentence and replace with the following: 

Use an MTV for all surface mix regardless of binder grade on Interstate, US Routes, and NC Routes 
(primary routes) that have 4 or more lanes and median divided.

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth sentence 
and replace with the following:
Use MTV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full width 
acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater than 1000 
feet in length.

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following: 

TABLE 610-7
DENSITY REQUIREMENTS

Mix Type Minimum % Gmm
(Maximum Specific Gravity)

S4.75A 85.0 A
S9.5B 90.0

S9.5C, S9.5D, I19.0C, B25.0C 92.0
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 100 

lbs/sy or higher.

Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second sentence 
and replace with the following: 

Final surface testing is not required on ramps, loops and turn lanes.  

Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the 
second sentence and replace with the following: 

Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in accordance 
with Article 610-12.

Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-46, 
delete the eighth and ninth sentence of this paragraph and replace with the following:

Take profiles over the entire length of the final surface travel lane pavement exclusive of structures, 
approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement, unless 
otherwise approved by the Engineer. Test in accordance with this provision all mainline travel lanes, 
full width acceleration or deceleration lanes and collector lanes.

Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2, 
delete these two lines.

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following:

Pay Item Pay Unit
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Asphalt Concrete Base Course, Type B25.0C Ton
Asphalt Concrete Intermediate Course, Type I19.0C Ton
Asphalt Concrete Surface Course, Type S4.75A Ton
Asphalt Concrete Surface Course, Type S9.5B Ton
Asphalt Concrete Surface Course, Type S9.5C Ton
Asphalt Concrete Surface Course, Type S9.5D Ton

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 
following: 

TABLE 612-1
AGGREGATE CONSENSUS PROPERTIESA

Mix Type
Coarse 

Aggregate
AngularityB

Fine Aggregate 
Angularity

% Minimum

Sand Equivalent
% Minimum

Flat and 
Elongated
5 : 1 Ratio 

% Maximum
Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791

S4.75A; S9.5B 75 / - 40 40 -

S9.5C; I19.0C; 
B25.0C 95 / 90 45 45 10

S9.5D 100 / 100 45 50 10

OGFC 100 / 100 45 45 10
UBWC 100 / 85 45 45 10

A. Requirements apply to the design aggregate blend.
B. 95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured 

faces.

TRENCHING FOR BASE COURSE:
(7-1-95) (Rev.1-19-16) 610 SP6 R79AR

Perform all trenching necessary to place the asphalt concrete base course widening in accordance 
with the typical sections, at locations shown on the sketch maps, and as directed by the Engineer.

Perform the trenching for the base course on the same day that the base course is to be placed.  If the 
base course cannot be placed on the same day the trench section is excavated, backfill the trench with 
earth material and compact it to the satisfaction of the Engineer.  Once the trench is open, perform 
backfilling and re-opening of the trench at no cost to the Department.

The Contractor will be restricted to widening one side of the project at a time unless otherwise 
permitted by the Engineer.  In widening, operate equipment and conduct operations in the same 
direction as the flow of traffic.

Compact the asphalt concrete base course in the widened areas using means and methods acceptable 
to the Engineer.  Density testing will be performed in accordance with Section 10.3.4 of the 
HMA/QMS Manual. 



44856.3.27 48 Union

Place the excavated material from trenching operation on the adjacent shoulder area as directed by 
the Engineer.  Cut adequate weep holes in the excavated material to provide for adequate drainage as 
directed by the Engineer.  Remove all excavated material from all drives to provide ingress and 
egress to abutting properties and from in front of mailboxes and paper boxes.  Saw a neat edge and 
remove all asphalt and/or concrete driveways, and existing asphalt widening, as directed by the 
Engineer, to the width of the widening and dispose of any excavated concrete or asphalt materials.  
Properly reconnect driveways.

Upon completion of the paving operation, backfill the trench to the satisfaction of the Engineer.  
Properly dispose of any excess material remaining after this operation.

No direct payment will be made for trenching, sawing, and removal of driveways, depositing 
material on shoulder area, backfilling trench, or removal of spoil material, as the cost of this work 
shall be included in the bid unit price per ton for Asphalt Concrete Base Course, Type ___.

CONCRETE CURB AND GUTTER AND ISLANDS:

All concrete curb and gutter shall be constructed in accordance with Section 846 of the Standard 
Specifications and Roadway Standard Drawing 846.01.  Concrete shall be Class -B- for 2’-6”curb & 
gutter and 5” monolithic islands.  All 1’6” Curb & Gutter (in the Roundabout), 7” Truck Mountable 
Concrete Islands and 8” Monolithic Concrete Island (Keyed In), shall be either Class -AA- or Class -
AA- concrete with black tint as indicated on the plans. All concrete shall be given a light broom 
finish with the brush marks parallel to the curb line or gutter line.  Concrete shall be of a North 
Carolina Department of Transportation approved mix design dispatched from a currently certified 
production facility.  No concrete shall be placed until the forms and base have been inspected and 
approved by the Department of Transportation.  Curb and gutter placed by machine shall not be 
placed until the stringline and base have been inspected and approved by the Department of 
Transportation.

The contract unit bid price per linear foot will include all incidentals associated with performing this 
work.  This includes but is not limited to removing damaged 1’6” or 2’6” curb and gutter, disposing 
of same and replacing with new 1’6” or 2’-6” concrete curb and gutter.  The black tint for the 1’-6” 
Curb and Gutter and 7” Truck Mountable Concrete Island is considered incidental to each item.

Payment will be made under:

Pay Item Pay Unit
1'-6" Concrete Curb and Gutter
1'-6" Concrete Curb and Gutter, Class AA Concrete
1'-6" Concrete Curb and Gutter, Class AA Concrete (Black Tint)
2’-6” Concrete Curb and Gutter
8” Monolithic Concrete Island (Keyed In), Class AA Concrete
7” Truck Mountable Concrete Island, Class AA Concrete (Black Tint)

Linear Feet
Linear Feet
Linear Feet
Linear Feet

Square Yard
Square Yard
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5” MONOLITHIC CONCRETE ISLAND (SURFACE MOUNTED):

The Contractor shall construct a 5 inch monolithic island (surface mounted) in accordance with 
Section 852 of the Standard Specifications, Roadway Standard Drawing 852.01, the contract, and 
plans.  Class B concrete of a currently approved North Carolina Department of Transportation mix 
design shall be used.  Concrete shall be given a sidewalk finish with brooming done transverse to the 
direction of traffic.
The island shall be anchored to the existing pavement surface with 40d spikes driven into the surface 
and staggered on 2 foot centers.  The Contractor shall place ½" expansion joints at 30 foot intervals 
with joints 1 inch deep at 10 foot intervals between the expansion joints.  The top ½" of expansion 
joints and the full depth of grooved joints shall be filled and sealed with a North Carolina 
Department of Transportation approved joint sealer.
The Contractor shall form openings in the island in accordance with 904.50 Sheet 2 of 2 of the 
NCDOT Roadway Standard Drawings and as directed by the Engineer to accommodate sign 
posts.
All concrete shall be formed and placed in accordance with Section 420 of the Standard 
Specifications.  No concrete shall be placed until the forms and concrete have been approved by the 
Engineer or his representative.  The temperature of the concrete and air temperature will be in 
accordance with the  Standard Specifications.  The Contractor shall cure the concrete in accordance 
with Section 420-15 of the Standard Specifications.
The contract unit bid price per square yard will include all incidentals associated with performing 
this work.

Payment will be made under:

Pay Item Pay Unit
5” Monolithic Concrete Island (Surface Mounted) Square Yard

ADJUSTMENT OF MANHOLES, METER BOXES, AND VALVE BOXES:
(7-1-95) (Rev. 8-21-12) 858 SP8 R97R

The Contractor's attention is directed to Article 858-3 of the 2018 Standard Specifications.  Cast iron 
or steel fittings will not be permitted for the adjustment of manholes, meter boxes, and valve boxes 
on this project.
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PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY:
(9-15-20)                                     1000, 1014, 1024                            SP10 R01
   

 Revise the 2018 Standard Specifications as follows:

 Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:     

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Maximum Water-Cement Ratio Consistency 
Maximum Slump Cement Content

Air-Entrained 
Concrete

Non-Air-
Entrained 
Concrete Vibrated Non-Vibrated

C
la

ss
 o

f 
C

on
cr

et
e

M
in

. C
om

pr
es

siv
e 

St
re

ng
th

 a
t 2

8 
da

ys

Rounded 
Aggregate

Angular 
Aggregate

Rounded 
Aggregate

Angular 
Aggregate V

ib
ra

te
d

N
on

-V
ib

ra
te

d

Min. Max. Min. Max.
Units psi inch inch lb/cy lb/cy lb/cy lb/cy
AA 4500 0.381 0.426 --- --- 3.5A --- 639 715 --- ---
AA 
Slip 

Form
4500 0.381 0.426 --- --- 1.5 --- 639 715 --- ---

Drilled 
Pier 4500 --- --- 0.450 0.450 ---

5 – 7
dry

7 - 9
wet

--- --- 640 800

A 3000 0.488 0.532 0.550 0.594 3.5 A 4.0 564 --- 602 ---

B 2500 0.488 0.567 0.559 0.630

1.5
machine 
placed

2.5 A

hand 
placed

4.0 508 --- 545 ---

Sand 
Light-
weight

4500 --- 0.420 --- --- 4.0 A --- 715 --- --- ---

Latex 
Modifi

ed

3000
(at 7 
days)

0.400 0.400 --- --- 6.0 --- 658 --- --- ---

Flowab
le Fill 

excavat
able

150
max.
(at 56    
days)

as needed as needed as needed as needed --- Flowable --- --- 40 100

Flowab
le Fill
 non-

excavat
able

125 as needed as needed as needed as needed --- Flowable --- --- 100 as needed

Pavem
ent

4500
Design, 

field

650
flexural, 
design 
only

0.559 0.559 --- ---

1.5
slip form

3.0
hand 

placed

--- 526 --- --- ---

Precast
See 

Table 
1077-1

as needed as needed --- --- 6.0 as needed as needed as needed as needed as needed
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Prestre
ssed

per 
contract

See Table 
1078-1

See Table 
1078-1 --- --- 8.0 --- 564 as needed --- ---

A. The slump may be increased to 6 inches, provided the increase in slump is achieved by adding 
a chemical admixture conforming to Section 1024-3. In no case shall the water-cement ratio 
on the approved design be exceeded. Concrete exhibiting segregation and/or excessive 
bleeding will be rejected. Utilizing an Admixture to modify slump does not relinquish the 
contractor’s responsibility to ensure the final product quality and overall configuration meets 
design specifications. Caution should be taken when placing these modified mixes on steep 
grades to prevent unintended changes to the set slope.

MATERIALS FOR PORTLAND CEMENT CONCRETE:
 (9-15-20)                                            1000, 1024     SP10 R24

Revise the 2018 Standard Specifications as follows:

Page 10-52, Article 1024-4, WATER, lines 3-4, delete the first sentence and replace with the 
following:

Test water from wells at all locations. Test public water supplies from all out of state locations and in 
the following counties:  Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven, Currituck, 
Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender, Perquimans, Tyrell and 
Washington unless the Engineer waives the testing requirements. 

Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the following: 

TABLE 1024-2
PHYSICAL PROPERTIES OF WATER

Property Requirement Test Method
Compression Strength, minimum 
percent of control at 3 and 7 days 90% ASTM C1602

Time of set, deviation from control From 1:00 hr. earlier 
to 1:30 hr. later ASTM C1602

pH 4.5 to 8.5 ASTM D1293 *
Chloride Ion Content, Max. 250 ppm ASTM D512 *

Total Solids Content (Residue), 
Max. 1,000 ppm  SM 2540B *

Resistivity, Min. 0.500 kohm-cm ASTM D1125 *
*Denotes an alternate method is acceptable. Test method used shall be referenced in the test report.
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TRAFFIC CONTROL:
(DDC)

Maintain traffic in accordance with Divisions 10, 11 and 12 of the Standard Specifications and the 
following provisions:

Use a lane closure (refer to the Roadway Standard Drawings Nos. 1101.02, 1101.11, 1110.02, 
1130.01 and details for the Advance Work Zone signing in contract) or a slow-moving operation as 
shown in details of this contract.  Use a moving operation only if the minimum speed maintained at 
all times is 3 mph with no stops that narrow or close a lane of travel.  If the moving operation is 
progressing slower than 3 mph at any time, install a lane closure.  Maintain the existing traffic 
pattern at all times, except in the immediate work zone where lane closures are allowed as 
determined by the Engineer.

Refer to Attached Details and the Roadway Standard Drawings Nos. 1101.02, 1101.03, 1101.04, 
1101.05, 1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, 
1170.01 and 1180.01 when closing a lane of travel in a stationary work zone such as pavement 
patching, 
resurfacing, or pavement marking removal.  Properly ballasted cones may be used instead of drums 
for lane closures during daylight hours.  However, drums are required for the upstream taper portion 
of lane closures in all applications.  The stationary work zone shall be a maximum of 3 miles in 
length at any given time unless otherwise directed by the Engineer.  A pilot vehicle operation may be 
used in conjunction with flaggers and the appropriate pilot vehicle warning signing as directed by the 
Engineer.  During periods of construction inactivity, return the traffic pattern to the existing 
alignment and remove or cover any work zone signs.  When covering work zone signs, use an 
opaque material that prevents reading of the sign at night by a driver using high beam headlights.  
Use material, which does not damage the sign sheeting.  Replace any obliterated markings as 
required by other sections of the Standard Specifications and the Engineer.

When personnel and equipment are working on the shoulder adjacent to an undivided facility and 
within 5 feet of an open travel lane, close the nearest open travel lane using the Roadway Standard 
Drawings No. 1101.02 unless the work area is protected by barrier or guardrail.  When personnel and 
equipment are working on the shoulder, adjacent to a divided facility and within 10 feet of an open 
travel lane, close the nearest open travel lane using the Roadway Standard Drawings No. 1101.02 
unless the work area is protected by barrier or guardrail.  When personnel and equipment are 
working within a lane of travel of an undivided or divided facility, close the lane according to the 
traffic control plans, Roadway Standard Drawings or as directed by the Engineer.  Conduct the work 
so that all personnel and equipment remain within the closed travel lane.  Do not work 
simultaneously, on both sides of an open travel way, within the same location, on a two-lane, two-
way road.  Do not perform work involving heavy equipment within 15 feet of the edge of travel way 
when work is being performed behind a lane closure on the opposite side of the travel way.  Perform 
work only when weather and visibility conditions allow safe operations as directed by the Engineer.
Do not exceed a difference of 2 inches in elevation between open lanes of traffic for nominal lifts of 
1.5 inches.  Install advance warning UNEVEN LANES signs (W8-11 at 48” X 48”) 500 feet in 
advance and a minimum of once every half mile throughout the uneven area.
Backfill at a 6:1 slope up to the edge and elevation of existing pavement in areas adjacent to an open 
travel lane that has an edge of pavement drop-off as follows:  
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(A) Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or greater. 
(B) Drop-off that exceeds 3 inches on roadways with posted speed limit less than 45 mph. 

Backfill the unacceptable drop-off with suitable compacted material, as approved by the Engineer, at 
no expense to the Department.  This work is not considered part of shoulder reconstruction.
When utilizing a slow-moving operation for such items as pavement marking placement, pavement 
marker installation and pesticide spraying, the slow moving operation caravan shall consist, as a 
minimum, of the vehicles and devices shown on the Moving Operation Caravan Detail(s) herein.  
Traffic cones may be used when necessary to provide additional protection of wet pavement 
markings.  Ballast all traffic cones so they will not be blown over by traffic.

Submit a written sequence of operation for all maps to the Engineer at the first pre-construction 
meeting for approval by the Engineer.  Approved sequence cannot be altered without written 
permission of the Engineer.
Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal 
Loops.  Loops may need to be placed in milled surface before resurfacing occurs.  Coordinate all 
signal loop operations with the Engineer.

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches.  
Patch and make repairs to bridge surface and its approaches before resurfacing occurs.  Coordinate 
all operations on the bridge and its approaches with the Engineer.

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require patching.  
Patch these areas before resurfacing occurs.  Allow full depth asphalt patching to cool to the point of 
supporting traffic without displacement or rutting before reopening closed lane.  Coordinate the 
resurfacing operations of the patched areas with the Engineer.  

During a resurfacing only operation, bring all newly resurfaced lanes to the same elevation within 72 
hours. 

For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back by 
the end of each work day.  For partial or wheel track milling operations on multi-lane facilities, the 
lane being milled may be left closed and paved back within 72 hours.  

The following options are acceptable during Resurfacing and milling operations on two-way, two-
lane facilities when the entire roadway or entire lane is to be milled:

(A) Mill a single lane and pave back by the end of each work day.
(B) Mill the entire width of roadway and pave back within 72 hours.

The following options are available during Resurfacing and milling operations on multi-lane 
facilities when all lanes or a single lane in one direction are to be milled:

(A) Mill the entire width of pavement for all lanes to be milled in any direction daily and pave 
back within 72 hours.

(B) Mill a single lane and pave back by the end of each work day.
(C) Mill a single lane, leave a lane closure in and pave back within 72 hours.
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When resurfacing facilities with ramps, resurface the ramp and gore area of the ramp as directed by 
the Engineer.  A transverse joint shall be placed on the ramp at the terminal point of the gore.  Newly 
resurfaced lanes on the main roadway and the ramp shall be at the same elevation where traffic 
merges.

Slope the pavement at the beginning and ending of the daily milling operation as directed by the 
Engineer.  Sweep and remove all milled material from the roadway as soon as the daily milling 
operation is completed. Continue milling operations until the particular section of roadway being 
milled is complete.  Remove any existing pavement adjacent to the milled area that has been 
damaged, and replace with patch material as directed by the Engineer. 

Maintain vehicular access in accordance with Section 1101-14 of the Standard Specifications using 
suitable backfill material approved by the Engineer.

Operate equipment and conduct operations in the same direction as the flow of traffic.  Do not cross 
medians with equipment, except at properly designated interchanges. 

Review and record the existing pavement markings and markers prior to resurfacing.  Use the record 
of existing pavement markings and markers in conjunction with the Roadway Standard Drawings to 
re-establish the proposed pavement markings and markers unless otherwise directed by the Engineer.

Provide appropriate lighting in accordance with Section 1413 of the Standard Specifications.

Remove existing pavement markers in preparation for paving.  Repair any pavement damage due to 
existing pavement marker removal prior to the end of the work day.  Dispose of existing pavement 
markers as directed by the Engineer. No direct payment will be made for this work, as it will be 
incidental to the paving operation.

Payment will be made for the traffic control items that have been included in the contract.  No direct 
payment will be made for providing other traffic control as required herein, as the cost of same will 
be considered incidental to the work being paid for under those various traffic control items that have 
been included.  Where the Contractor maintains traffic as required herein but no specific pay items 
have been included in the contract, all associated costs will be considered incidental to the work 
being paid for under the various items in the contract. 
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PEDESTRIAN ACCOMMODATION AT CURB RAMP WORK LOCATIONS
(8-28-2020) RWZ-4

This special provision only applies when the level of pedestrian accommodation is either Absence of 
Need or Basic as defined by the NCDOT Guidelines for the Level of Pedestrian Accommodation in 
Work Zones found at the following link: 

https://connect.ncdot.gov/projects/WZTC/Pages/PedSafety.aspx.

The contractor shall not perform curb ramp work on multiple maps without prior approval of the 
Engineer.

Pedestrian accommodation during construction is not required at sidewalks and curb ramp locations 
that are determined by the Engineer to be non-continuous.  This is defined by a lack of connectivity 
to existing pedestrian facilities (including worn foot paths) to pedestrian traffic generators and 
attractors.  At these locations, close the existing pedestrian facility with an ADA compliant 
pedestrian channelizing device.  

Continuous pedestrian facilities are sidewalks or worn foot paths that do connect pedestrian 
generators and attractors. The Contractor shall plan curb ramp work on continuous pedestrian 
facilities in a manner that minimizes the duration of any disruption to this connectivity. At each 
curb ramp work location on a continuous pedestrian facility, the Contractor shall complete all 
work at that location within 7 calendar days.  (See Intermediate Contract Time and Liquidated 
Damages.)

While working at curb ramp work locations on continuous pedestrian facilities, the contractor shall 
maintain pedestrian accommodations as follows:

1. If the Contractor is on-site and actively working at a curb ramp location, the Contractor may 
provide a dedicated traffic control employee to assist/direct pedestrians around the work site 
or to the nearest intersection.  This employee shall be capable of orally communicating with 
the visually disabled so that they understand the assistance being provided. If a dedicated 
employee is not available or used, the Contractor shall provide pedestrian accommodations 
by any of the other methods described below.

2. The contractor may provide a temporary pedestrian detour if the following conditions are 
met:

A. The pedestrian traffic control devices are compliant with Figure 1: Crosswalk Closures 
and Pedestrian Detours and the ADA Compliant Pedestrian Traffic Control Devices 
special provision found elsewhere in this Contract.

https://connect.ncdot.gov/projects/WZTC/Pages/PedSafety.aspx
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B. The pedestrian detour is approved by the Engineer.

C. The accessibility features of the detour are consistent with the closed facility. 

D. The additional detour length is ½ mile or less.

E. There are no existing accessible pedestrian signals within ½ mile of the ramp work 
location. Accessible pedestrian signals have audible locator tones and may also have 
speech walk messages or tones indicating permissible crossing and/or audible 
countdowns.

F. ADA compliant pedestrian channelizing devices are used at the hard and soft closure 
locations and decision points along the detour route. A hard closure is a point at which 
there is no safe access for the user beyond it. A soft closure is a point in advance of the 
hard closure that indicates the need for the user to move to the detour to continue towards 
their destination and avoid obstacles in current path. 

3. 3.  If the Contractor is not on-site and/or is unable to provide an escort and a pedestrian 
detour is not permitted, then the contractor shall close the pedestrian facility and provide a 
Pedestrian Transport Service and Audible Warning Devices as described elsewhere in this 
Contract.  Safe pickup and drop off locations shall be approved by the Engineer before 
implementation.
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http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf






https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf






https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS4_1_2017.pdf
https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS4_1_2017.pdf














https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
































http://www.fhwa.dot.gov/eforms/












https://www.sam.gov/


https://www.sam.gov/































	PROJECT SPECIAL PROVISIONS (GENERAL)
	CONTRACT TIME AND LIQUIDATED DAMAGES:
	INTERMEDIATE CONTRACT TIME #1 AND LIQUIDATED DAMAGES:
	INTERMEDIATE CONTRACT TIME #2 AND LIQUIDATED DAMAGES:
	INTERMEDIATE CONTRACT TIME NUMBER #3 AND LIQUIDATED DAMAGES:
	INTERMEDIATE CONTRACT TIME #4 AND LIQUIDATED DAMAGES:
	DIVISION CONTRACT PREQUALIFICATION:
	INTERESTED PARTIES LIST:
	BOND REQUIREMENTS:
	BASIS OF PAYMENT AND CLAIMS:
	CLAIMS FOR ADDITIONAL COMPENSATION OR EXTENSION OF TIME:
	PAYMENT AND RETAINAGE:
	PROSECUTION OF WORK:
	EXTENSION OF CONTRACT TIME:
	NOTIFICATION OF OPERATIONS:
	NIGHT OPERATIONS:
	ENGINEERING CONTROL:
	DRIVEWAYS AND PRIVATE PROPERTY:
	PERMANENT VEGETATION ESTABLISHMENT:
	NO MAJOR CONTRACT ITEMS:
	NO SPECIALTY ITEMS:
	SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
	DISADVANTAGED BUSINESS ENTERPRISE (DIVISIONS):
	BIDS OVER LIMIT:
	CERTIFICATION FOR FEDERAL-AID CONTRACTS:
	CONTRACTOR'S LICENSE REQUIREMENTS:
	USE OF UNMANNED AIRCRAFT SYSTEM (UAS):
	EQUIPMENT IDLING GUIDELINES:
	U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
	UTILITY CONFLICTS:
	UTILITY CONTACTS:
	ELECTRONIC BIDDING:
	AWARD LIMITS:
	TWELVE MONTH GUARANTEE:
	EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
	PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:

	PROJECT SPECIAL PROVISIONS (ROADWAY)
	SCOPE OF WORK:
	GRADING:
	BORROW EXCAVATION (PIPE INSTALLATION):
	FLOWABLE FILL:
	CULVERT PIPE:
	SHOULDER WEDGE
	PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
	FINAL SURFACE TESTING NOT REQUIRED:
	MILLING ASPHALT PAVEMENT
	ASPHALT CONCRETE PLANT MIX PAVEMENTS:
	TRENCHING FOR BASE COURSE:
	CONCRETE CURB AND GUTTER AND ISLANDS:
	5” MONOLITHIC CONCRETE ISLAND (SURFACE MOUNTED):
	ADJUSTMENT OF MANHOLES, METER BOXES, AND VALVE BOXES:
	PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY:
	MATERIALS FOR PORTLAND CEMENT CONCRETE:
	TRAFFIC CONTROL:
	PEDESTRIAN ACCOMMODATION AT CURB RAMP WORK LOCATIONS
	ADA COMPLIANT PEDESTRIAN TRAFFIC CONTROL DEVICES:
	MATERIAL AND EQUIPMENT STORAGE & PARKING OF PERSONAL VEHICLES:
	WORK ZONE INSTALLER:
	STABILIZATION REQUIREMENTS:
	SEEDING AND MULCHING:
	TEMPORARY SEEDING:
	FERTILIZER TOPDRESSING:
	SUPPLEMENTAL SEEDING:
	MOWING:
	MINIMIZE REMOVAL OF VEGETATION:
	RESPONSE FOR EROSION CONTROL:
	SAFETY FENCE AND JURISDICTIONAL FLAGGING:
	LAWN TYPE APPEARANCE:
	WASTE AND BORROW SOURCES:
	WATTLES WITH POLYACRYLAMIDE (PAM):
	CONCRETE WASHOUT STRUCTURE:
	EXTRUDED THERMOPLASTIC PAVEMENT MARKING THICKNESS:
	THERMOPLASTIC PAVEMENT MARKING MATERIAL – COLOR TESTING:
	AASHTO TYPE 4/NCDOT STANDARD BEAD - DOUBLE DROPPED GLASS BEADS:
	THERMOPLASTIC INTERMIXED BEAD TESTING:
	CONSTRUCTION MATERIALS MANAGEMENT:
	TACK FOR MULCH FOR EROSION CONTOL:

	STANDARD SPECIAL PROVISIONS
	AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS:
	NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
	ERRATA
	PLANT AND PEST QUARANTINES:
	TITLE VI AND NONDISCRIMINATION:
	MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS:
	REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS:
	ON-THE-JOB TRAINING:
	MINIMUM WAGES
	ITEMIZE PROPOSAL SHEET


